

Task No	Phase	Task / Deliverable	Description	Start Date	End Date	Duration	Dependencies
1	Development	Backend and Frontend Setup	Create initial structure, connect to DB	Oct 17	Oct 17	1 day	—
2	Development	Create Microservices	Accounts, Orders, Payments, Products, etc.	Oct 18	Oct 19	2 days	1
3	Development	Implement API Endpoints	CRUD operations and authentication	Oct 20	Oct 22	3 days	2
4	Development	Integrate PayPal Sandbox	Simulated payments	Oct 25	Oct 25	1 day	3
5	Development	AI Recommendation Service	Integrate model and API	Oct 25	Oct 25	1 day	4
7	Development	Connect Frontend to Backend	Fetch API → Spring Web	Oct 25	Oct 26	2 days	6
8	Testing	API Testing (Postman)	Unit + Integration tests	Nov 01	Nov 02	2 days	7
9	Testing	Frontend Testing	UI/UX testing	Nov 08	Nov 09	2 days	8
10	Deployment	CI/CD Setup (Azure)	Automate builds, testing, deployment	Nov 15	Nov 16	2 days	9