

Task No	Phase	Task / Deliverable	Description	Start Date	End Date	Duration	Dependencies
1	Development	Backend and Frontend Setup	Create initial structure, connect to DB	Oct 17	Oct 17	1 day	—
2	Development	Create Microservices	Accounts, Orders, Payments, Products, etc.	Oct 18	Oct 19	2 days	1
3	Development	Implement API Endpoints	CRUD operations and authentication	Oct 20	Oct 22	3 days	2
4	Testing	Unit & Integration Tests	JUnit, JaCoCo, and Postman API testing	Oct 25	Oct 26	2 days	3
5	Development	Integrate PayPal Sandbox	Simulated payments	Nov 1	Nov 2	2 days	4
6	Development	AI Recommendation Service	Integrate model and API	Nov 8	Nov 9	2 days	5
7	Development	Connect Frontend to Backend	Fetch API → Spring Web	Nov 15	Nov 16	2 days	6
8	Development	Frontend UI Development	Build React components and pages	Nov 21	Nov 22	2 days	7
9	Testing	Frontend Testing	UI/UX testing with React Testing Library	Nov 22	Nov 23	2 days	8
10	Deployment	CI/CD Setup (Azure)	Automate builds, testing, deployment	Nov 29	Nov 30	2 days	9