

Task No	Phase	Task / Deliverable	Description	Start Date	End Date	Duration	Dependencies
1	Development	Detection fix	Fix detection not working for new played song	Jan 15	Jan 18	3 days	—
2	Development	Add extra frontend functionality	Artist details and game downloads	Jan 19	Jan 25	6 days	1
3	Development	Add extra frontend functionality	Implement search bar	Jan 26	Feb 01	5 days	2
4	Development	Add more cloud technologies	AWS RDS for database switch and AWS EC2 for hosting	Feb 02	Feb 08	6 days	3
5	Development	Add login functionality	Login form using Firebase Authentication	Feb 09	Feb 15	6 days	4
6	Development	Add employee functionality	Customer info - total purchase history from all customers	Feb 16	Feb 22	6 days	5
7	Development	Add manager form	Details of song interactions	Feb 23	Mar 01	6 days	6
8	Development	Add manager functionality	Sold products and customer summary.	Mar 02	Mar 08	6 days	7
9	Development	Personalized Recommendation Service	"For You" page showing personalized song recommendations from current artists	Mar 09	Mar 22	13 days	8
10	Development	Wishlist	Star icon for product cards, wish list form and wish list item count	Mar 23	Mar 29	6 days	9
11	Development	Wishlist	Price drop notifications, wish list share link and wish listed product tracking for manager	Mar 30	Apr 05	6 days	10
12	Development	Code Refactoring	Refactor using design principles and best practices	April 06	April 12	6 days	11
13	Deployment	Report	Implement dissertation document	April 13	May 1st	18 days	12